
RPA PROJECT MANAGEMENT
Project Status Report
Department of Finance and Administration

Andrew Johnson Building

529/078-01-2007

Budget: G

Schedule: G

Issues: G

Server Room Upgrade

Project:

Current Work Phase:
Andrew Johnson Building

Req'd Work Ph Compl:

Project Budget:
$550,000.00

Construction Closed
Awaiting Final Invoice

Delivery Method:
Design / Bid / Build

MACC Budget:
$250,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Kline Swinney Associates

Contractor:
IKON Construction, Inc.

Nashville, TN

Chattanooga State Office Building

520/001-01-2003-01

Budget: G

Schedule: G

Issues: G

Exterior Stabilization-Phase 2

Project:

Current Work Phase:
Chattanooga State Office Building

Req'd Work Ph Compl:

Project Budget:
$860,000.00

Construction Closed
Awaiting Final Invoice

Delivery Method:
Design / Bid / Build

MACC Budget:
$860,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
Artech Design Group

Contractor:
Mid-Continental Restoration 

Chattanooga, TN

Citizens Plaza Building

529/076-01-2006

Budget: G

Schedule: G

Issues: G

Interior Renov - 2 Floors

Project:

Current Work Phase:
Citizens Plaza Building

Req'd Work Ph Compl:

Project Budget:
$3,500,000.00

Designer closeouts in progress.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,200,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Street Dixon Rick Architecture

Contractor:
PBG Builders, Inc.

Nashville, TN
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529/076-01-2008

Budget: G

Schedule: G

Issues: G

Interior Renovation, Phase 3

Project:

Current Work Phase:
Citizens Plaza Building

Req'd Work Ph Compl:

Project Budget:
$5,700,000.00

SBC Approved
ON HOLD-Delay List

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,960,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Street Dixon Rick Architecture

Contractor:

Nashville, TN

529/076-01-2009

Budget: G

Schedule: G

Issues: G

Interior Modification for Tenn. Arts Commission

Project:

Current Work Phase:
Citizens Plaza Building

Req'd Work Ph Compl:

Project Budget:
$190,000.00

Designer closeouts in progress. Awaiting as-built drawings from Dillingham Smith.

Project Closed Out
100% Complete

Delivery Method:
Direct Order Contract

MACC Budget:
$137,716.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Moody Nolan LTD, Inc.

Contractor:

Nashville, TN

Clover Bottom Mansion

529/019-01-2007

Budget: G

Schedule: G

Issues: G

Exterior Upgrade

Project:

Current Work Phase:
Clover Bottom Mansion

Req'd Work Ph Compl:

Project Budget:
$600,000.00

Construction Document Phas
ON HOLD-Delay List

Delivery Method:
Design / Bid / Build

MACC Budget:
$510,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Centric Architecture

Contractor:

Nashville, TN
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Data Centers

529/031-01-2007

Budget: G

Schedule: G

Issues: G

New Building

Project:

Current Work Phase:
Data Centers

Req'd Work Ph Compl:

Project Budget:
$44,000,000.00

Substantial Completion projected to be in July 2010.

A backup plan for maintenance of the building needs to be established in the event OIR is unsuccessful in awarding an 
outside maintenance contract.  This is especially important in acquiring Substantial Completion.

Construction

Delivery Method:
Design / CM

MACC Budget:
$35,700,000.00

Project Work Type:
New Construction

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
JV Hawkins/Wright and SIGN

Contractor:
Turner Universal

Smyrna, TN

529/031-01-2010

Budget: G

Schedule: G

Issues: G

Chiller & EMS Replacement

Project:

Current Work Phase:
Data Centers

Req'd Work Ph Compl:

Project Budget:
$2,745,000.00

Design contract executed 3/8/10.

Program Verification Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,400,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

Nashville, TN

Davy Crockett Building

529/077-01-2006

Budget: G

Schedule: G

Issues: G

Emergency Repairs

Project:

Current Work Phase:
Davy Crockett Building

Req'd Work Ph Compl:

Project Budget:
$3,000,000.00

Designer closeouts in progress.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,470,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
Gobbell Hays Partners, Inc.

Contractor:
Kerry G. Campbell, Inc.

Nashville, TN
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529/077-01-2008

Budget: G

Schedule: G

Issues: G

Interior Renovation

Project:

Current Work Phase:
Davy Crockett Building

Req'd Work Ph Compl:

Project Budget:
$8,100,000.00

Renovate floors 9-12.  Required completion is 5/19/2010.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$5,000,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hastings Architecture Associa

Contractor:
Robert S. Biscan & Company

Nashville, TN

529/077-01-2009

Budget: G

Schedule: G

Issues: G

Interior Renovation - Phase 2

Project:

Current Work Phase:
Davy Crockett Building

Req'd Work Ph Compl:

Project Budget:
$2,000,000.00

RPA's Interiors Division working with Agency to finalize programming requirements.

Program Verification Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Hastings Architecture Associa

Contractor:

Nashville, TN

Foster Avenue Complex

529/021-01-2004

Budget: G

Schedule: G

Issues: G

Mechanical Upgrade

Project:

Current Work Phase:
Foster Avenue Complex

Req'd Work Ph Compl:

Project Budget:
$250,000.00

Project to be cancelled at future SBC meeting.

Design Development Phase
ON HOLD-Cancelled List

Delivery Method:
Design / Bid / Build

MACC Budget:
$220,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

Nashville, TN

James K. Polk Building

529/075-01-2007

Budget: Y

Schedule: G

Issues: G

Fire Panel Circuits Update

Project:

Current Work Phase:
James K. Polk Building

Req'd Work Ph Compl:

Project Budget:
$206,000.00

General Services has submitted budget request for fiscal year 2011.

Project on hold until additional funding is available.

Design Development Phase
ON HOLD

Delivery Method:
Design / Bid / Build

MACC Budget:
$183,506.40

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Lockwood Greene Engineers, 

Contractor:

Nashville, TN
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John Sevier Building

529/070-001

Budget: G

Schedule: G

Issues: G

Hard Wall Office Buildout (2)

Project:

Current Work Phase:
John Sevier Building

Req'd Work Ph Compl:

Project Budget:

State Architect's office has expressed concern regarding modification to historic structure.  Awaiting resolution.

Work Requested

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
Buildout

Project Manager: Construction Admin:
Patteson, G.

Project Health:

Designer: Contractor:

Nashville, TN

Knoxville State Plaza

526/010-01-2007

Budget: G

Schedule: G

Issues: G

Middlebrook Interior Modification

Project:

Current Work Phase:
Knoxville State Plaza

Req'd Work Ph Compl:

Project Budget:
$600,000.00

Project is on hold awaiting decisions on Knoxville Housing Plan from Planning/Lease Division.

SBC Approved
ON HOLD-Delay List

Delivery Method:
Design / Bid / Build

MACC Budget:
$600,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Edwards, T.

Project Health:

Designer: Contractor:

Knoxville, TN

Legislative Plaza

529/045-01-2007

Budget: Y

Schedule: Y

Issues: Y

Accessibility Improvements

Project:

Current Work Phase:
Legislative Plaza

Req'd Work Ph Compl:

Project Budget:
$2,075,000.00

Potential for budget shortfall contingent on cost for Senate seating solution.

Awaiting decision from Legislature on preferred seating option for Senate Committee Room.

Designer has issued plans for ramp railings and corrections for ADA design to Contractor for pricing.  Change order pending.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,500,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Moody Nolan LTD, Inc.

Contractor:
Baron + Dowdle Construction

Nashville, TN

Page 5 of 11Wednesday, April 07, 2010 8:56 AM



Multiple Facilities

529/000-06-2009

Budget: G

Schedule: G

Issues: G

Engineering Study

Project:

Current Work Phase:
Multiple Facilities

Req'd Work Ph Compl:

Project Budget:
$60,000.00

Investigation of sanitary sewer is in progress.

Design Development Phase
75% Complete

Delivery Method:
Design Consultant

MACC Budget:
$0.00

Project Work Type:
Study

Project Manager:
Burd, S.

Construction Admin:
n/a, .

Project Health:

Designer:
Littlejohn Engineering Assoc.

Contractor:

Nashville, TN

Oak Ridge National Laboratory

529/094-01-2001

Budget: G

Schedule: G

Issues: G

Advance Studies & Computer Science

Project:

Current Work Phase:
Oak Ridge National Laboratory

Req'd Work Ph Compl:

Project Budget:
$10,000,000.00

See subscript 529/094-01-2001-01.

Root Project
ACTIVE

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Clarke, A.

Construction Admin:
Edwards, B.

Project Health:

Designer: Contractor:

Oak Ridge, TN

529/094-01-2001-01

Budget: G

Schedule: Y

Issues: R

Joint Inst for Computational Sciences

Project:

Current Work Phase:
Oak Ridge National Laboratory

Req'd Work Ph Compl:

Project Budget:
$7,274,784.00

Project was Substantially Complete on 6/4/04.

The original Contractor could not complete the job and therefore defaulted on his contract with the State.  Hartford, the Surety, 
brought in a Completion Contractor to finish the project.  After the building was Substantially Complete, it was discovered that 
the building envelop had water infiltration problems at the parapet wall and at window heads.  RPA employed a consultant to 
evaluate the problems and to advise the State on proper solutions, since it was unclear as to the appropriateness of both the 
design and construction.  Solutions to the problems have been agreed to and correction work began mid-July.  New issues 
have surfaced that need to be corrected.

Construction Closed
TROUBLED

Delivery Method:
Design / Bid / Build

MACC Budget:
$7,276,937.00

Project Work Type:
New Construction

Project Manager:
DePalma, N.

Construction Admin:
Dixey, J.

Project Health:

Designer:
JV Community Tec/Lewis Gro

Contractor:
CMC Construction

Oak Ridge, TN
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Old State Prison

529/000-04-2004-01

Budget: G

Schedule: G

Issues: G

Demolition-Phase II

Project:

Current Work Phase:
Old State Prison

Req'd Work Ph Compl:

Project Budget:
$576,970.00

Scope issues to be resolved prior to bidding.

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$450,000.00

Project Work Type:
Demolition

Project Manager:
DePalma, N.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Quantum Environmental & En

Contractor:

Nashville, TN

Rachel Jackson Building

Budgeted - FY 08/09

Budget: G

Schedule: G

Issues: G

Renovation-Selected Floors

Project:

Current Work Phase:
Rachel Jackson Building

Req'd Work Ph Compl:

Project Budget:
$1,000,000.00

Evaluating need for project relative to budget shortage and housing issue.

Projects Requested

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager: Construction Admin:

Project Health:

Designer: Contractor:

Nashville, TN

State Capitol

529/005-01-2005

Budget: G

Schedule: G

Issues: G

Mech/Elec Upgrade Planning

Project:

Current Work Phase:
State Capitol

Req'd Work Ph Compl:

Project Budget:
$16,500,000.00

Root Project

Delivery Method:

MACC Budget:

Project Work Type:
Planning

Project Manager:
DePalma, N.

Construction Admin:
n/a

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

Nashville, TN
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529/005-01-2005-01

Budget: G

Schedule: G

Issues: G

Mechanical & Electrical Upgrade/Direct Order

Project:

Current Work Phase:
State Capitol

Req'd Work Ph Compl:

Project Budget:
$1,665,056.00

Designer closeouts contingent on Direct Order Contractor to provide as-builts.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Direct Order Contract

MACC Budget:
$1,142,400.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

Nashville, TN

529/005-01-2005-02

Budget: Y

Schedule: Y

Issues: Y

Mechanical/Electrical Upgrade

Project:

Current Work Phase:
State Capitol

Req'd Work Ph Compl:

Project Budget:
$14,500,000.00

Budget request submitted as line item in 2011 Budget.

Draft schedule outling a comprehensive plan to house Capitol occupants is completed. Time is of the essence.

RFP has been issued to select Construction Manager/General Contractor for project.  Notice to Proceed expected to be given 
to GC Fall 2010 to allow adequate lead time for ordering equipment.  Programming for housing plan underway.

Construction Document Phas

Delivery Method:
Design / CM

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:

Nashville, TN

529/005-01-2008

Budget: G

Schedule: G

Issues: G

African American Sculpture

Project:

Current Work Phase:
State Capitol

Req'd Work Ph Compl:

Project Budget:
$40,000.00

Sculpture completed. Awaiting installation.

Active
ACTIVE

Delivery Method:
Request for Proposal

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Fitts, M.

Construction Admin:

Project Health:

Designer: Contractor:

Nashville, TN

529/005-02-2003

Budget: G

Schedule: G

Issues: G

Emerg Elec Repairs

Project:

Current Work Phase:
State Capitol

Req'd Work Ph Compl:

Project Budget:
$2,420,000.00

Sidewalk color is incorrect.  Remediation is required.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,165,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
SSOE, Inc.

Contractor:
Wolfe & Travis Electric Co.

Nashville, TN
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State Library & Archives

529/043-01-2005

Budget: G

Schedule: G

Issues: G

New Facility - Planning

Project:

Current Work Phase:
State Library & Archives

Req'd Work Ph Compl:

Project Budget:
$2,064,000.00

Design Development Phase
ON HOLD-Delay List

Delivery Method:
Request for Proposal

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
DePalma, N.

Construction Admin:
n/a

Project Health:

Designer:
JV Tuck Hinton Arch. & Thom

Contractor:

Nashville, TN

529/043-01-2007

Budget: G

Schedule: G

Issues: G

HVAC System Upgrade

Project:

Current Work Phase:
State Library & Archives

Req'd Work Ph Compl:

Project Budget:
$366,000.00

Substantially Complete 3/1/10.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$261,926.50

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Branham & Lloyd, LLC

Contractor:
PPMI Construction

Nashville, TN

529/043-02-2007

Budget: G

Schedule: G

Issues: G

Roof Replacement

Project:

Current Work Phase:
State Library & Archives

Req'd Work Ph Compl:

Project Budget:
$950,000.00

Bidding Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$770,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Richard C. Rinks & Assoc., In

Contractor:

Nashville, TN

State Museum

529/075-03-2005

Budget: G

Schedule: G

Issues: G

Initial Planning

Project:

Current Work Phase:
State Museum

Req'd Work Ph Compl:

Project Budget:
$550,300.00

Program Verification Phase
ON HOLD-Delay List

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
DePalma, N.

Construction Admin:
n/a

Project Health:

Designer: Contractor:

Nashville, TN
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Tennessee Performing Arts Center

529/075-01-2008

Budget: G

Schedule: G

Issues: G

Maintenance

Project:

Current Work Phase:
Tennessee Performing Arts Center

Req'd Work Ph Compl:

Project Budget:
$300,000.00

Project is a grant.

Active
In Progress

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
Maintenance

Project Manager:
n/a

Construction Admin:
Patteson, G.

Project Health:

Designer: Contractor:

Nashville, TN

Tennessee Tower

529/079-01-2006

Budget: G

Schedule: G

Issues: G

Tenant Renovation - Multiple Floors

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$2,000,000.00

Project to be rescoped to address housing of Capitol occupants during execution of Capitol Mechanical Renovation project.

Root Project

Delivery Method:

MACC Budget:
$1,100,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer: Contractor:

Nashville, TN

529/079-01-2006-01

Budget: G

Schedule: G

Issues: G

Edison Buildout 3rd & 19th Floors

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$0.00

Copier electrical outlets need to be added via change order.

Substantially Complete
Awaiting Closeout Submittals

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Buildout

Project Manager: Construction Admin:
Shelton, T.

Project Health:

Designer: Contractor:

Nashville, TN

529/079-01-2008

Budget: G

Schedule: G

Issues: G

Food Service Facility

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$75,000.00

Project has been budgeted, funded and contracted by Tennessee Business Enterprises.

Renovation expected to start in March 2010.

Project has been rescoped to include limited renovation to existing food service facility.

Design Development Phase
75% Complete

Delivery Method:
Design / Build

MACC Budget:
$25,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
n/a

Contractor:

Nashville, TN
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529/079-01-2010

Budget: G

Schedule: G

Issues: G

13th Floor Tenant Renovation

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$225,000.00

SBC Approved

Delivery Method:
Direct Order Contract

MACC Budget:
$0.00

Project Work Type:
Buildout

Project Manager: Construction Admin:
Patteson, G.

Project Health:

Designer: Contractor:

Nashville, TN

529/079-019

Budget: G

Schedule: G

Issues: G

Mech Equip Service Platform - 3rd Flr

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:

Tim Shelton needs to meet with Designers to finalize documents.

Construction Document Phas
50% Complete

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
Renovation

Project Manager: Construction Admin:
Shelton, T.

Project Health:

Designer: Contractor:

Nashville, TN

529/079-02-2007

Budget: G

Schedule: G

Issues: G

Exterior Renovation

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$14,550,000.00

The work is currently about three months ahead of schedule. Project estimated to be Substantially Complete in April of 2010.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$13,000,000.00

Project Work Type:
Renovation

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Project Health:

Designer:
JV TLC Engineering/Jack Fre

Contractor:
Rock City Construction Co., I

Nashville, TN

529/079-03-2007

Budget: G

Schedule: G

Issues: G

28th Floor Air Handler Replacement

Project:

Current Work Phase:
Tennessee Tower

Req'd Work Ph Compl:

Project Budget:
$600,000.00

General Services considering smaller scope and budget for FY11.

Bidding Phase
ON HOLD

Delivery Method:
Design / Bid / Build

MACC Budget:
$528,000.00

Project Work Type:
Renovation

Project Manager:
Burd, S.

Construction Admin:
Shelton, T.

Project Health:

Designer:
I.C. Thomasson Associates, I

Contractor:

Nashville, TN

Page 11 of 11Wednesday, April 07, 2010 8:56 AM


